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MERLIN-2 PIM Schedule
Flight 13A.1 - Increment 15

Print date: 11/1/05
Last update: 10/28/05

SN monL ¢
Line No. ‘ Activity ID Name ‘ Template ‘ Template Date Start ‘ Finish [2004 [2005 [2006 [2007
Q4 [ 010203 04 01]02]03 04 010203 [04]01[02]03
Group_1: 0 Increment/Launch 3/1/07 9/27/07
1 REF2.080 Increment 15 3/1/07 9/27/07 3/1 :]
2 REF1.01500 13A.1 Launch (NET) 3/15/07 3/15/07 3/15 @
Group_1: 0. Earned Value Milestones 2/15/06 10/15/06 O:U
4 EV0050.08430 MERLIN-2 (13A.1) Verification Prep L-13 2/15/06 2/15/06 2/15/06 /15 @
5 EV0060.08430 MERLIN-2 (13A.1) H/W Delivery Review L-8 7/15/06 7/15/06 7/15/06 7/15 @
6 EV0070.08430 MERLIN-2 (13A.1) LPA/CoFR Prep L-5 10/15/06 10/15/06 10/15/06 10/15 @
Group_1: 1. Project Milestones 3/15/04 3/15/05 v—v
8 501A-002.08430 MERLIN-2 (13A.1) PDR L-36 3/15/04 3/15/04 3/15/04 3/15 v
9 501A-010.08430 MERLIN-2 (13A.1) CDR L-24 3/15/05 3/15/05 3/15/05 3/15 v
Group_1: 2. Safety 3/30/04 8/13/06 O O
11 501A-006.08430 MERLIN-2 (13A.1) Phase 0/l FSR DP Ph O/l 3/30/04 3/30/04 3/30/04 3/30 A
FSR-45
12 501A-007.08430 MERLIN-2 (13A.1) Phase 0/l FSR PDR+2 5/14/04 5/14/04 5/14/04 5/14 @
13 501A-012.08430 MERLIN-2 (13A.1) Phase Il FSR DP Ph Il FSR 3/29/05 3/29/05 3/29/05 3/29 A
-45 Days
14 501A-013.08430 MERLIN-2 (13A.1) Phase Il P/L FSR CDR+2 5/13/05 5/13/05 5/13/05 5/13 @
15 501B-031.08430 MERLIN-2 (13A.1) Phase Il FSR DP Phlll FSR 3/29/06 3/29/06 3/29/06 3/29 A
-45 days
16 501B-032.08430 MERLIN-2 (13A.1) Phase Il FSR L-10 5/13/06 5/13/06 5/13/06 5/13 ﬁ
17 501B-046.08430 MERLIN-2 (13A.1) Phase Il GSR DP PhlllGSR 6/29/06 6/29/06 6/29/06 6/29 A
-45 days
18 501B-047.08430 MERLIN-2 (13A.1) Phase Il GSR L-7 8/13/06 8/13/06 8/13/06 8/13 @
Group_1: 3. CoFR 12/21/06 2/1/07 W
20 501B-078.08430 MERLIN-2 (13A.1) LPA Input L-12 weeks  12/21/06 12/21/06 12/21/06 12/21 A
21 501B-085.08430 MERLIN-2 (13A.1) CoFR Endorsements L-6 weeks 2/1/07 2/1/07 2/1/07 2/1 A
Group_1: 4. Research & Mission Integration 3/14/04 12/29/06 K/\ \\)
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23 501A-001.08430 MERLIN-2 (13A.1) Export Control Letter PDR 3/14/04 3/14/04 3/14/04 3/14 v
(P,ASS)
24 502A-007.08430 MERLIN-2 (13A.1) Export Control Letter L-35 (P,A) 4/13/05 4/13/05 4/13/05 4/13 O
Concurrence L-23 (SS)
25 502A-006.08430 MERLIN-2 (13A.1) ISS Payload Process Overview L-36 3/15/04 3/15/04 3/15/04 3/15 O
(Roadshow) (P,SS,A)
26 501A-003.08430 MERLIN-2 (13A.1) PIA (P) L-14 (s) 3/14/04 3/14/04 3/14/04 3/14 v
PDR
27 501A-003A.0843 MERLIN-2 (13A.1) PIA CR Release L-13 (s) 2/12/05 2/12/05 2/12/05 2/12 O
CDR-1
28 501A-003B.0843 MERLIN-2 (13A.1) PIA TCM Complete L-12 (s) 3/15/05 3/15/05 3/15/05 3/15 O
CDR
29 501A-003C.0843 MERLIN-2 (13A.1) PIA PMIT Approval L-11.5 (s) 3/30/05 3/30/05 3/30/05 3/30 O
CDR+1/2
30 502A-008.08430 MERLIN-2 (13A.1) PIA (B/L) CDR+1 4/15/05 4/15/05 4/15/05 4/15 O
(P,SS,A)
31 501A-004.08430 MERLIN-2 (13A.1) Hardware ICD (P) PDR (P,A) 1/13/06 1/13/06 1/13/06 1/i3 v
L-14 (SS)
32 501A-004A.0843 MERLIN-2 (13A.1) Hardware ICD PEI Internal CDR-1 (P,A) 1/28/06 1/28/06 1/28/06 1428 O
Review Start L-13.5 (SS)
33 501A-004B.0843 MERLIN-2 (13A.1) Hardware ICD TCM Complete CDR (P,A) 2/28/06 2/28/06 2/28/06 2/28 O
L-12.5 (SS)
34 501A-004C.0843 MERLIN-2 (13A.1) Hardware ICD PECP Approval CDR+1/2 3/15/06 3/15/06 3/15/06 3/15 O
(P.A) L-12
35 502A-009.08430 MERLIN-2 (13A.1) Hardware ICD (B/L) CDR+1 4/15/05 4/15/05 4/15/05 4/15 O
(P.A), L-12
36 501B-001.08430 MERLIN-2 (13A.1) Questionnaire 1-18 3/14/05 9/13/05 9/13/05 9/13 A
37 501B-012.08430 MERLIN-2 (13A.1) PVP L-14 (SS) 1/13/06 1/13/06 1/13/06 1/13 A
38 502B-014.08430 MERLIN-2 (13A.1) PVP (B/L) L-12 (SS) 3/15/06 3/15/06 3/15/06 3/15 O
39 501B-082.08430 MERLIN-2 (13A.1) EMC Data (Middeck) L-2.5(P,SS) 12/29/06 12/29/06 12/29/06 12/29 A
40 501B-083.08430 MERLIN-2 (13A.1) Acoustic Data (Middeck) L-2.5(P,SS) 12/29/06 12/29/06 12/29/06 12/29 A
Group_1: 5. Payload Engineering Integration 3/15/05 12/13/06 v \\)
42 501A-011.08430 MERLIN-2 (13A.1) HFIT Hardware Eval (P) CDR (P,SS) 3/15/05 3/15/05 3/15/05 3/15 v
43 501B-033.08430 MERLIN-2 (13A.1) HFIT Final Hardware Evaluation L-10 5/15/06 5/15/06 5/15/06 5/15 A
(PD Input) (P,s,SS)
44 503-004.08430 MERLIN-2 (13A.1) HFIT Final Hardware Evaluation L-9 (P,s,SS) 6/13/06 6/13/06 6/13/06 6/13 O
45 501B-044.08430 MERLIN-2 (13A.1) P/L Exceptions L-7.5 7/29/06 7/29/06 7/29/06 7129 A
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46 501B-008.08430 MERLIN-2 (13A.1) Configuration DS (BIL) - L-15.5(SS)  11/28/05 11/28/05 11/28/05 11/28 A
MPLM/SpaceHab

47 501B-039.08430 MERLIN-2 (13A.1) Configuration DS (U/D) - L-8 (SS) 7/13/06 7/13/06 7/13/06 7/13 A
MPLM/SpaceHab - Subkit Data

48 501B-067.08430 MERLIN-2 (13A.1) Configuration DS (U/D) - L-5 (SS) 10/13/06 10/13/06 10/13/06 10/13 A
MPLM/SpaceHab - Bar Code/IMS and Serial
Number Data

49 501B-010.08430 MERLIN-2 (13A.1) Configuration DS (B/L) - L-14.75 (SS) 12/22/05 12/22/05 12/22/05 12/23 A
Middeck

50 501B-069.08430 MERLIN-2 (13A.1) Configuration DS (U/D) - L-5 (SS) 10/13/06 10/13/06 10/13/06 10/13 A
Middeck - Subkit Data

51 501B-080.08430 MERLIN-2 (13A.1) Configuration DS (U/D) - L-3(SS) 12/13/06 12/13/06 12/13/06 12/13 A
Middeck - Bar Code/IMS and Serial Number Data

52 501B-004.08430 MERLIN-2 (13A.1) Configuration DS - Gases & L-16 (SS) 11/13/05 11/13/05 11/13/05 11/13 Zl
Potable Water - 1&C Data (P)

53 501B-065.08430 MERLIN-2 (13A.1) Configuration DS - Gases & L-5 (SS) 10/13/06 10/13/06 10/13/06 10/13 A
Potable Water - 1&C Data (F)

54 501B-021.08430 MERLIN-2 (13A.1) Configuration DS - Schematics  L-12 (SS) 3/15/06 3/15/06 3/15/06 3/15 A
P)

55 501B-043.08430 MERLIN-2 (13A.1) Configuration DS - Schematics L-7.5 (SS) 7/29/06 7/29/06 7/29/06 7129 A
(BIL)

56 501B-019.08430 MERLIN-2 (13A.1) Configuration DS - On-Orbit L-12 (SS) 3/15/06 3/15/06 3/15/06 3/15 A
Configuration Drawings (B/L)

57 501B-041.08430 MERLIN-2 (13A.1) Configuration DS - On-Orbit L-7.5(SS)  7/29/06 7/29/06 7/29/06 7129 A
Configuration Drawings (U/D)

58 501B-020.08430 MERLIN-2 (13A.1) Configuration DS - Main Unit L-12 (SS) 3/15/06 3/15/06 3/15/06 3/15 A
Top Assy Drawing

59 501B-042.08430 MERLIN-2 (13A.1) Configuration DS - Main Unit L-7.5 (SS) 7/29/06 7/29/06 7/29/06 7129 A
Top Assy Drawing (U/D)

60 501B-053.08430 MERLIN-2 (13A.1) Configuration DS - P/L Transfer L-6 (SS) 9/12/06 9/12/06 9/12/06 9/12 A
Dwgs/Regms (B/L)

61 501B-029.08430 MERLIN-2 (13A.1) Configuration DS - Stowage L-11 (SS) 4/13/06 4/13/06 4/13/06 4/13 A
Hardware Dwgs and Installed P/L Dwgs

62 501B-050.08430 MERLIN-2 (13A.1) Configuration DS - Stowage L-7 (SS) 8/13/06 8/13/06 8/13/06 8/13 A
Hardware Dwgs and Installed P/L Dwgs (U/D)

63 501A-018.08430 MERLIN-2 (13A.1) Drawing DS - Crew Interface CDR+4 9/12/05 9/12/05 9/12/05 9/12 v
Label Dwgs (Pre-released) OpNom Eval (P.A)

64 503-001.08430 MERLIN-2 (13A.1) Drawing DS - Crew Interface CDR+4.5 9/28/05 9/28/05 9/28/05 9/28 Q
Label Dwgs (IPLAT Label Evaluation) (P) (P.A)

CDR+6.5

65 501B-037.08430 MERLIN-2 (13A.1) Drawing DS - Crew Interface 1-8 1/14/06 7/16/06 7/16/06 7/16 A
Label Dwgs (Released)

66 503-005.08430 MERLIN-2 (13A.1) Drawing DS - Crew Interface 1-7.5 1/27/06 7129/06 7/29/06 7129 O
Label Dwgs (IPLAT Label Evaluation) (F)

67 501B-023.08430 MERLIN-2 (13A.1) P/L Verification Data L-12to L-3  12/14/05 7114/05 12/13/06 K/\ \\)

E.ST (SS)
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68 501B-023.08430 ST- VERIFICATIONS: 2/13/06 7/14/05 12/13/06 J \\)
E.ST

69 501B-023.08430 Structural Strength: 2/13/06 7/14/05 12/13/06 K/\ \\)
E.ST-ER-001

70 501B-023.08430. 1) Structural Verification Plan L-20 7114/05 7114/05 7114105 7114 v
E.ST-ER-001.00( (Reference

71 501B-023.08430. 2) Structural Strength Margin of Safety Summary L-12 3/15/06 3/15/06 3/15/06 3/15 v
E.ST-ER-001.00: (Ascent/Descent)

72 501B-023.08430. 3) Structural Strength Test Verified Finite Element  L-10.5 4/29/06 4/29/06 4/29/06 4129 v
E.ST-ER-001.00: Model

73 501B-023.08430. 4) Structural Strength Margin of Safety Summary L-3 12/13/06 12/13/06 12/13/06 12/13 v
E.ST-ER-001.00: from VCLA

74 501B-023.08430. 5) Structural Strength Certification of Conformity L-3 12/13/06 12/13/06 12/13/06 12/13 v
E.ST-ER-001.00- Between Hardware and Design

75 501B-023.08430. Crew Applied Loads:Margin of Safety Summary L-12 3/15/06 3/15/06 3/15/06 3/15 v
E.ST-ER-002

76 501B-023.08430. On-Orbit Depress/Repress:(Certificate of L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.ST-ER-003 Compliance)

77 501B-023.08430. Natural Frequency: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.ST-ER-004

78 501B-023.08430. Acoustic Emission Limits: Acoustics Test Results L-9.5 5/30/06 5/30/06 5/30/06 5/30 v
E.ST-ER-005

79 501B-023.08430 Microgravity Requirement 5/30/06 9/13/06 JI—
E.ST-ER-006

80 501B-023.08430. Micro-Gravity Test/Analytical Results L-9.5 5/30/06 5/30/06 5/30/06 5/30 v
E.ST-ER-006.00:

81 501B-023.08430. Certificate of Compliance (CoC) L-6 9/13/06 9/13/06 9/13/06 9/13 v
E.ST-ER-006.00:

82 501B-023.08430. Ground Transportation Loads: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.ST-ER-007

83 501B-023.08430 Fracture Control: 7/14/05 3/30/06 I
E.ST-ER-008

84 501B-023.08430. Fracture Control Plan L-20 7114/05 7114/05 7114105 7/14 v
E.ST-ER-008.00: (Reference

85 501B-023.08430. Fracture Control Summary L-11.5 3/30/06 3/30/06 3/30/06 3/30 v
E.ST-ER-008.00:

86 501B-023.08430. Securing of Threaded Fasteners: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.ST-ER-009

87 501B-023.08430 Pressurized Systems: 7/14/05 3/30/06 JEN B
E.ST-ER-010

88 501B-023.08430. Pressurized Systems M of S Summary (Phase I1) L-20 7114/05 7114/05 7114105 7/14 v
E.ST-ER-010.00: (Reference

89 501B-023.08430. Pressurized Systems M of S Summary (Phase Ill)  L-11.5 3/30/06 3/30/06 3/30/06 3/30 v
E.ST-ER-010.00:

90 501B-023.08430. Weight & Center of Gravity L-12 3/15/06 3/15/06 3/15/06 3/15 v
E.ST-ER-011
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91 501B-023.08430. Portable Fire Extinguisher (PFE) Discharge Rate:  L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.ST-ER-012

92 501B-023.08430. Late/Early Access Requirement: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.ST-ER-013

93 501B-023.08430. Angular Momentum: L-11.5 3/30/06 3/30/06 3/30/06 3/30 v
E.ST-ER-014

94 501B-023.08430. Orbiter/Middeck Attach Point Provisions: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.ST-MD-001

95 501B-023.08430. MDK Crew-Applied Loads: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.ST-MD-003

96 501B-023.08430. MDK Acoustic Levels: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.ST-MD-004

97 501B-023.08430 ME- VERIFICATIONS: 10/29/06 10/29/06 10/29 v
E.ME

98 501B-023.08430. EXPRESS Mounting Plates: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.ME-ER-001

99 501B-023.08430. Standard Modular Locker: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.ME-ER-002

100 501B-023.08430. PD-Supplied Locker Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.ME-ER-003

101 501B-023.08430. Mounting Panels: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.ME-ER-004

102 501B-023.08430. On-Orbit Separation Interface Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.ME-ER-005

103 501B-023.08430. EXPRESS Rack Backplate: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.ME-ER-006

104 501B-023.08430. Fastener Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.ME-ER-007

105 501B-023.08430. ISIS Drawer Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.ME-ER-008

106 501B-023.08430. Payload Static Envelopes: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.ME-ER-009

107 501B-023.08430. Pressure Relief Device Location: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.ME-ER-010

108 501B-023.08430. Orbiter Inlet/Outlet Locations: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.ME-MD-001

109 501B-023.08430. Orbiter Overhead Window Interface Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.ME-MD-003

110 501B-023.08430 EL- VERIFICATIONS: 5/14/06 10/29/06 O:U
E.EL

111 501B-023.08430. Voltage Levels: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EL-ER-001

112 501B-023.08430. Reverse Current/Energy:Analysis Results L-10 5/14/06 5/14/06 5/14/06 5/14 v
E.EL-ER-003

113 501B-023.08430. Overload Protection Device: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EL-ER-005
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114 501B-023.08430 Current Limiting: 5/30/06 10/29/06
E.EL-ER-006

115 501B-023.08430. Item 1: Wire Size Analysis-Drawings L-9.5 5/30/06 5/30/06 5/30/06 5/30 v
E.EL-ER-006.00:

116 501B-023.08430. Item 2: Certificate of Compliance L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EL-ER-006.00:

117 501B-023.08430. Batteries: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EL-ER-008

118 501B-023.08430. Safety-Critical Circuits:Test/Analysis Results L-9.5 5/30/06 5/30/06 5/30/06 5/30 v
E.EL-ER-009

119 501B-023.08430. Electrical Hazards L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EL-ER-010

120 501B-023.08430. Electrical Connectors L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EL-ER-011

121 501B-023.08430. Electrical Connectors Mating/Demating L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EL-ER-012

122 501B-023.08430. Electrical Connectors Mating/Demating (Powered) L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EL-ER-013

123 501B-023.08430. Electrical Connector Mismating Prevention L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EL-ER-014

124 501B-023.08430. EMI (Conducted/Radiated Emissions):Test Results L-9.5 5/30/06 5/30/06 5/30/06 5/30 v
E.EL-ER-015

125 501B-023.08430. EMI (Conducted/Radiated Susceptibility):Test L-9.5 5/30/06 5/30/06 5/30/06 5/30 v
E.EL-ER-016 Results

126 501B-023.08430. ESD Compatibility/Labeling L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EL-ER-017

127 501B-023.08430. Corona:Test/Analysis Results L-9.5 5/30/06 5/30/06 5/30/06 5/30 v
E.EL-ER-018

128 501B-023.08430. AC/DC Magnetic Fields:Test/Analysis Results L-9.5 5/30/06 5/30/06 5/30/06 5/30 v
E.EL-ER-019

129 501B-023.08430. Electrical Bonding: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EL-ER-020

130 501B-023.08430. Electrical Bonding of Payload Hardware: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EL-ER-021

131 501B-023.08430. Electrical Bonding of Payload Structures: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EL-ER-022

132 501B-023.08430. Power Circuit Isolation and Grounding: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EL-ER-023

133 501B-023.08430. Signal Isolation and Grounding Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EL-ER-024

134 501B-023.08430. Pin Functions MDLs/MDL Replacement/ISIS L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EL-ER-026 Drawers:

135 501B-023.08430. Approved Connectors for EXPRESS Rack Payload L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EL-ER-027 Use:

136 501B-023.08430. GSE Isolation and Grounding: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EL-ER-029
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137 501B-023.08430. In-Flight DC Power Bus Ripple/Transient Spikes L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EL-MD-001 (Repetitive) at Interface - Shuttle MDK

138 501B-023.08430. Ground DC Power - Shuttle MDK: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EL-MD-002

139 501B-023.08430. AC Power Characteristics - Shuttle MDK: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EL-MD-003

140 501B-023.08430. Radiated Interference, Test Results - Shuttle: L-6.5 8/29/06 8/29/06 8/29/06 8/29 v
E.EL-MD-004

141 501B-023.08430. Payload-Produced Conducted Noise, Test Results  L-6.5 8/29/06 8/29/06 8/29/06 8/29 v
E.EL-MD-005 - Shuttle:

142 501B-023.08430. Payload-Produced Radiated Fields,Test Results - L-6.5 8/29/06 8/29/06 8/29/06 8/29 v
E.EL-MD-006 Shuttle:

143 501B-023.08430 CD- VERIFICATIONS: 10/29/06 10/29/06 10/29 v
E.CD

144 501B-023.08430. RS-422 Signal Interface: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.CD--ER-001

145 501B-023.08430. RS-422, Ethernet, Analog, Discrete, Video, and L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.CD--ER-002 Point-to-Point Interface:

146 501B-023.08430. Ethernet Signal Interface: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.CD--ER-003

147 501B-023.08430. Analog Signal Characteristics: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.CD--ER-004

148 501B-023.08430. Discrete 1/0 Signal Characteristics: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.CD--ER-005

149 501B-023.08430. Discrete Driver/Receiver Characteristics: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.CD--ER-006

150 501B-023.08430. Video Signal Interface: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.CD--ER-007

151 501B-023.08430 SW- VERIFICATIONS: 6/14/06 10/29/06 O:U
E.SW

152 501B-023.08430. Orbiter PGSC Software Interfaces: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.SW-ER-002

153 501B-023.08430. EXPRESS Rack RIC RS-422 Interface: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.SW-ER-003

154 501B-023.08430. EXPRESS Rack PEHB Ethernet Interface: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.SW-ER-004

155 501B-023.08430. PCS Interfaces: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.SW-ER-005

156 501B-023.08430. Software Safety Requirements for Payloads: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.SW-ER-006

157 501B-023.08430 Payload Display and File Transfer Req. for 6/14/06 10/29/06 O:U
E.SW-ER-007 Payload App. Software:

158 501B-023.08430. Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.SW-ER-007.0C

159 501B-023.08430. Provide Copy of PAS to PSIV for Integrated L-9 6/14/06 6/14/06 6/14/06 6/14 v
E.SW-ER-007.0C Functional Testing
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160 501B-023.08430. Payload Command Ground Interface: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.SW-ER-008

161 501B-023.08430 TH- VERIFICATIONS: 4/14/06 10/29/06 U:U
E.TH

162 501B-023.08430. Touch Temperature:Thermal Analysis Report L-7.5 7129/06 7129/06 7129106 7129 v
E.TH-ER-001

163 501B-023.08430. Condensation Prevention:Thermal Analysis Report  L-11 4/14/06 4/14/06 4/14/06 4/14 v
E.TH-ER-002

164 501B-023.08430. Loss of Cooling: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-003

165 501B-023.08430. Pressure Relief/Vent Valve Sizing: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-004

166 501B-023.08430. On-Orbit Environmental Conditions: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-005

167 501B-023.08430 Passive Cooling/Heating of Cabin: 4/14/06 10/29/06 O:U
E.TH-ER-006

168 501B-023.08430. Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-006.00:

169 501B-023.08430. Thermal Analysis Report L-11 4/14/06 4/14/06 4/14/06 4/14 v
E.TH-ER-006.00:

170 501B-023.08430 ISS/Middeck Cabin Cooling Interfaces: 5/14/06 10/29/06 U:@
E.TH-ER-007

171 501B-023.08430. Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-007.00:

172 501B-023.08430. Thermal Analysis Report L-10 5/14/06 5/14/06 5/14/06 5/14 v
E.TH-ER-007.00:

173 501B-023.08430. Particulate(s) and Filters: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-008

174 501B-023.08430. Forced Air Flow Cooling: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-009

175 501B-023.08430 MTL Physical Interfaces: 4/14/06 10/29/06 U:U
E.TH-ER-010

176 501B-023.08430. Item 2a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-010.00:

177 501B-023.08430. Item 2b: Test Result or Analysis of Volume/Quantity L-11 4/14/06 4/14/06 4/14/06 4/14 v
E.TH-ER-010.00: of Water in the Payload

178 501B-023.08430. Item 3a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-010.00:

179 501B-023.08430. Item 3b: Flow Rate/Pressure Drop Test Data to L-11 4/14/06 4/14/06 4/14/06 4/14 v
E.TH-ER-010.00: support Payload Rack Assessment

180 501B-023.08430. Item 4a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-010.00-

181 501B-023.08430. Item 4b: Test Result or Analysis showing air L-11 4/14/06 4/14/06 4/14/06 4/14 v
E.TH-ER-010.00- Inclusion

182 501B-023.08430. Item 5a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-010.00!
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183 501B-023.08430. Item 5b: Payload Leakage Test Data for Rack Level L-11 4/14/06 4/14/06 4/14/06 4/14 v
E.TH-ER-010.00! Assessment

184 501B-023.08430. Item 6a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-010.00(

185 501B-023.08430. Item 6b: Test Results or Analysis L-11 4/14/06 4/14/06 4/14/06 4/14 v
E.TH-ER-010.00(

186 501B-023.08430. Item 8a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-010.00!

187 501B-023.08430. Item 8b: Test Results or Analysis L-11 4/14/06 4/14/06 4/14/06 4/14 v
E.TH-ER-010.00¢

188 501B-023.08430. Item 9: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-010.00!

189 501B-023.08430. Item 10: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-010.01(

190 501B-023.08430. Item 11a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-010.01:

191 501B-023.08430. Item 11b: OMRSD Requirements L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-010.01:

192 501B-023.08430 GN2 Interfaces: 4/14/06 10/29/06 O:U
E.TH-ER-011

193 501B-023.08430. Item 1a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-011.00:

194 501B-023.08430. Item 1b: Payload Leakage Test Data for Rack Level L-11 4/14/06 4/14/06 4/14/06 4/14 v
E.TH-ER-011.00: Assessment

195 501B-023.08430. Item 2: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-011.00:

196 501B-023.08430. Item 4: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-011.00-

197 501B-023.08430. Item 5a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-011.00!

198 501B-023.08430. Item 5b: Analysis or Test Certification of L-11 4/14/06 4/14/06 4/14/06 4/14 v
E.TH-ER-011.00! Compliance to MDP

199 501B-023.08430. Item 6: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-011.00(

200 501B-023.08430. Payload Front Surface Temperature: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-013

201 501B-023.08430 Middeck Ducted Air Cooling Capability: 4/14/06 10/29/06 O:U
E.TH-ER-014

202 501B-023.08430. Item 1: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-014.00:

203 501B-023.08430. Item 2: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-014.00:

204 501B-023.08430. Item 3: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-014.00:

205 501B-023.08430. Item 4a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-014.00-
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206 501B-023.08430. Item 4b: Thermal Analysis Report - Showing L-11 4/14/06 4/14/06 4/14/06 4/14 v
E.TH-ER-014.00- Amount of Air Mixing

207 501B-023.08430. Item 5a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.TH-ER-014.00!

208 501B-023.08430. Item 5b: Thermal Analysis Report - Showing Cabin  L-11 4/14/06 4/14/06 4/14/06 4/14 v
E.TH-ER-014.00! Heat Rejection

209 501B-023.08430. Item 6: Certified Data Identifying the Leak Rate L-9 6/14/06 6/14/06 6/14/06 6/14 v
E.TH-ER-014.00! from the Testing

210 501B-023.08430. Pressurized Gas System: L-10 5/14/06 5/14/06 5/14/06 5/14 v
E.TH-ER-016

211 501B-023.08430 VC- VERIFICATIONS: 5/14/06 10/29/06 O:U
E.VC

212 501B-023.08430 Vacuum Exhaust Physical Interface: 5/14/06 10/29/06 U:U
E.VC-ER-001

213 501B-023.08430. Item 2: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.VC-ER-001.00:

214 501B-023.08430. Item 3: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.VC-ER-001.00:

215 501B-023.08430. Item 4: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.VC-ER-001.00

216 501B-023.08430. Item 5: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.VC-ER-001.00!

217 501B-023.08430. Item 6a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.VC-ER-001.00!

218 501B-023.08430. Item 6b: Analysis and Test Reports - Residual L-10 5/14/06 5/14/06 5/14/06 5/14 v
E.VC-ER-001.00! Exhaust Contaminants:

219 501B-023.08430. Item 7a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.VC-ER-001.00

220 501B-023.08430. Item 7b: Analysis and Test Reports: L-10 5/14/06 5/14/06 5/14/06 5/14 v
E.VC-ER-001.00

221 501B-023.08430. Item 8: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.VC-ER-001.00:

222 501B-023.08430 EN- VERIFICATIONS: 4/14/06 10/29/06 O:U
E.EN

223 501B-023.08430. lllumination Requirements-Lighting Design: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EN-ER-001

224 501B-023.08430. Laser Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EN-ER-002

225 501B-023.08430. Radiation Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EN-ER-003

226 501B-023.08430 Atmosphere Requirements: 4/14/06 10/29/06 O:U
E.EN-ER-004

227 501B-023.08430. Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.EN-ER-004.00

228 501B-023.08430. Analysis Report of 02 Consumption L-11 4/14/06 4/14/06 4/14/06

E.EN-ER-004.00

4114 V
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229 501B-023.08430 FP- VERIFICATIONS: 5/14/06 10/29/06
E.FP

230 501B-023.08430. Fire Protection Interface Requirements: L-10 5/14/06 5/14/06 5/14/06 5/14 v
E.FP-ER-001

231 501B-023.08430. Oxygen: L-10 5/14/06 5/14/06 5/14/06 5/14 v
E.FP-ER-002

232 501B-023.08430. Payload Use of Battery Backup Power: L-10 5/14/06 5/14/06 5/14/06 5/14 v
E.FP-ER-003

233 501B-023.08430 Payload Data Monitoring: 5/14/06 10/29/06 U:U
E.FP-ER-004

234 501B-023.08430. Data Certification. OMRSD and Test Procedures L-10 5/14/06 5/14/06 5/14/06 5/14 v
E.FP-ER-004.00:

235 501B-023.08430. Certificate of Compliance L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.FP-ER-004.00:

236 501B-023.08430. Portable Fire Extinguisher Access Port: L-10 5/14/06 5/14/06 5/14/06 5/14 v
E.FP-ER-005

237 501B-023.08430. Fire Suppressant Distribution: L-10 5/14/06 5/14/06 5/14/06 5/14 v
E.FP-ER-006

238 501B-023.08430 MP- VERIFICATIONS: 8/14/06 10/29/06 1
E.MP

239 501B-023.08430 Materials and Parts: 8/14/06 10/29/06 |
E.MP-ER-001

240 501B-023.08430. Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.MP-ER-001.00

241 501B-023.08430. Analysis and Test Reports - Nominal/Planned L-7 8/14/06 2:00 8/14/06 8/14/06 8/14 v
E.MP-ER-001.00 Release of Materials AM

242 501B-023.08430. Analysis and Drawings - Flammability L-7 8/14/06 2:00 8/14/06 8/14/06 8/14 v
E.MP-ER-001.00 AM

243 501B-023.08430 HF- VERIFICATIONS: 6/14/06 10/29/06 JE—
E.HF

244 501B-023.08430. Handles, Restraints, Tether Points, and Captive L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-001 Parts:

245 501B-023.08430. Strength and Force Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-002

246 501B-023.08430. Full Size Range, Volume, and Accessibility L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-003 Accommodation:

247 501B-023.08430. Equipment Mounting: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-004

248 501B-023.08430. Drawers and Hinged Panels: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-005

249 501B-023.08430. Alignment, Align Marks, and Guide Pins: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-006

250 501B-023.08430. Slide-Out Stops: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-007

251 501B-023.08430. Access, Closures, Covers, and Tools: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-008

Source Data: SSP 57057 Revision B
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252 501B-023.08430. Color: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-014

253 501B-023.08430. Fluid Connector Pressure/Flow Indicator: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-015

254 501B-023.08430. Controls Spacing Design: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-017

255 501B-023.08430. Accidental Actuation - Protection: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-018

256 501B-023.08430. Valve Controls: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-019

257 501B-023.08430. Toggle Switches: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-020

258 501B-023.08430. Audio Devices (Displays): L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-021

259 501B-023.08430. Electrical Conn. Design (One Hand Op., Ease of L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-022 Disconnect, Self-Locking):

260 501B-023.08430. Electrical Conn. Design - Protection, Shape, and L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-023 Arc Containment:

261 501B-023.08430. Arrangement and Orientation for Connectors: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-024

262 501B-023.08430. Hose/Cable Restraints: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-025

263 501B-023.08430. Built-In Control: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-026

264 501B-023.08430. One-Handed Cleaning Operation: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-027

265 501B-023.08430. Mechanical Energy Devices: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-029

266 501B-023.08430. Other Non-Threaded Fasteners: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-030

267 501B-023.08430. Mounting Bolts and Fasteners: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-031

268 501B-023.08430. Latches: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-032

269 501B-023.08430. Payload In-Flight Maintenance: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-033

270 501B-023.08430. Protrusions (Permanent/Temporary) and L-9 6/14/06 6/14/06 6/14/06 6/14 v
E.HF-ER-034 Pathways:Data Certification Providing Drawings

Identifying All Protrusions:

271 501B-023.08430. Sharp Edges/Corners Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-035

272 501B-023.08430. Restraints and Mobility Aids Interface L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-036 Compatability:

273 501B-023.08430. PD Stowage Tray Requirements: L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-037

274 501B-023.08430. Identification Labeling: L-4.5 10/29/06 10/29/06 10/29/06

10/29 v

Source Data: SSP 57057 Revision B
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275 501B-023.08430. As-Built Hardware Certification L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
276 501B-023.08430. Human Factors Compliance L-4.5 10/29/06 10/29/06 10/29/06 10/29 v
E.HF-ER-039
277 501B-023.08430 SA- VERIFICATIONS: 5/14/06 5/14/06 5/14 v
E.SA
278 501B-023.08430. Payload Safety Requirements: Compliance Data L-10 5/14/06 5/14/06 5/14/06 5/14 v
E.SA-ER-001 Package Submitted to El
Group_1: 6. Payload Software Integration 11/13/05 12/13/06 \—v
280 501B-005.08430 MERLIN-2 (13A.1) PCS Display Requirements (P)  L-16 11/13/05 11/13/05 11/13/05 11/13 Zl
(P,A,SS)
281 501B-025.08430 MERLIN-2 (13A.1) PCS Display Requirements (1) L-11 4/13/06 4/13/06 4/13/06 4/13 A
(P,A,SS)
282 501B-040.08430 MERLIN-2 (13A.1) PCS Display Requirements (F)  L-8 (P,SS,A) 7/13/06 7/13/06 7/13/06 7113 A
283 501B-006.08430 MERLIN-2 (13A.1) C&DH DS (P) L-16 11/13/05 11/13/05 11/13/05 11/13 Zl
(P,A,SS)
284 501B-035.08430 MERLIN-2 (13A.1) C&DH DS (1) L-9 (P,SS,A) 6/13/06 6/13/06 6/13/06 6/13 A
285 501B-061.08430 MERLIN-2 (13A.1) C&DH DS (F) L-6 (P,SS,A) 9/12/06 9/12/06 9/12/06 9/12 A
286 501B-007.08430 MERLIN-2 (13A.1) EXPRESS/WORF Laptop L-16 (SS) 11/13/05 11/13/05 11/13/05 11/13 Zl
Payload Software Application & Displays (P)
287 501B-036.08430 MERLIN-2 (13A.1) EXPRESS/WORF Laptop L-9 (SS) 6/13/06 6/13/06 6/13/06 6/13 A
Payload Sofware Application and Displays (1)
288 501B-048.08430 MERLIN-2 (13A.1) EXPRESS/WORF Laptop L-7 (SS) 8/13/06 8/13/06 8/13/06 8/13 A
Payload Software Application and Displays -
Multiple Applications (F)
289 501B-060.08430 MERLIN-2 (13A.1) EXPRESS/WORF Laptop L-6 (SS) 9/12/06 9/12/06 9/12/06 9/12 A
Payload Software Application and Displays - One
Application (F)
290 504-002.08430 MERLIN-2 (13A.1) Software ICD (P) L-12 3/15/06 3/15/06 3/15/06 3/15 O
(P,SS,A)
291 504-003.08430 MERLIN-2 (13A.1) Software ICD (1) L-8 (P,SS,A) 7/13/06 7/13/06 7/13/06 7/13 O
292 504-006.08430 MERLIN-2 (13A.1) Software ICD (F) L-3 (P,SS,A) 12/13/06 12/13/06 12/13/06 12/13 O
Group_1: 7A. POIF Training 3/15/05 12/13/06 K/‘ ‘\)
294 501A-016.08430 MERLIN-2 (13A.1) P/L Trainer Development CDR 3/15/05 3/15/05 3/15/05
Specification
295 501A-017.08430 MERLIN-2 (13A.1) TST Process CDR to CDR 3/15/05 3/15/05 7/114/05 3/15 :] 7/14
+4
296 501A-021.08430 MERLIN-2 (13A.1) P/L Training DS CDR+6 9/12/05 9/12/05 9/12/05

9/12 v
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297 505-004.08430 MERLIN-2 (13A.1) P/L Training DS (B/L) 1-12 (P) 1-10  11/13/05 5/15/06 5/15/06 5/15 O
(s,SS.A)
298 501B-013.08430 MERLIN-2 (13A.1) P/L Simulator O/D at JSC 1-13 (P); I-11  10/14/05 4/15/06 4/15/06 4/15 A
(Hardware & Software Delivery to JSC Training (s,SS,A)
Facility)
299 501B-024.08430 MERLIN-2 (13A.1) Payload Training Dry Run 1-11 (P); 119 12/14/05 6/15/06 6/15/06 6/15 A
(PTDR) (s,SS,A)
300 501B-003.08430 MERLIN-2 (13A.1) Start Reflight P/L Training 1-16 (P) I-14  7/14/05 1/13/06 1/13/06 1/13 A
(s,SS,A)
301 501B-030.08430 MERLIN-2 (13A.1) Start New P/L Training 1-10 (P); I-8  1/14/06 7/16/06 7/16/06 7116 A
(s,SS,A)
302 501B-052.08430 MERLIN-2 (13A.1) Start Complement Training 1-6 3/14/06 9/13/06 9/13/06
303 501B-077.08430 MERLIN-2 (13A.1) Start IMST 1-3 6/13/06 12/13/06 12/13/06 12/13 O
Group_1: 7B. POIF Planning 3/15/06 11/28/06 U:U
305 501B-018.08430 MERLIN-2 (13A.1) P/L Planning DS - Submit for 1-12 9/13/05 3/15/06 3/15/06 3/15 A
Basic
306 505-010.08430 MERLIN-2 (13A.1) P/L Planning DS (B) 1-8.75 12/21/05 6/22/06 6/22/06 6/22 A
307 501B-051.08430 MERLIN-2 (13A.1) P/L Planning DS - Submit for 1-6 3/14/06 9/13/06 9/13/06 9/13 A
Final
308 505-019.08430 MERLIN-2 (13A.1) P/L Planning DS (F) 1-3.5 5/29/06 11/28/06 11/28/06 11/28 O
Group_1: 7C. POIF Procedures, Display & OP Nom 3/14/04 1/13/07 K/\ \\)
310 501A-005A.0843 MERLIN-2 (13A.1) PPD DS:Operations Concept PDR 3/14/04 3/14/04 3/14/04 3/14 v
(Optional)
311 501A-005B.0843 MERLIN-2 (13A.1) PPD DS:Operations Analysis PDR 3/14/04 3/14/04 3/14/04 3/14 v
Flows (Optional)
312 501A-019B.0843 MERLIN-2 (13A.1) PPD DS:Initial Crew Displays CDR+4 9/12/05 9/12/05 9/12/05 9/12 v
(P.A)
313 501A-019A.0843 MERLIN-2 (13A.1) PPD DS:Preliminary P/L Unique CDR+4 9/12/05 9/12/05 9/12/05 9/12 v
OpNom (P,A)
314 501A-022A.0843 MERLIN-2 (13A.1) PPD DS:ECR to Baseline P/L CDR+7 12/13/05 12/13/05 12/13/05 12/13; v
Unique OpNom (P.A)
315 505-001.08430 MERLIN-2 (13A.1) PPD DS:OpNom (B/L) 1-16 (P,A) 7/15/05 1/14/06 1/14/06 114 O
1-14 (s,SS)
316 501A-022B.0843 MERLIN-2 (13A.1) PPD DS:Candidate Flight Crew CDR+7 12/13/05 12/13/05 12/13/05 12/13 v
Displays (P,A)
317 505-002.08430 MERLIN-2 (13A.1) PPD DS:Candidate Flight Crew 1-16 (P,A) 7/15/05 1/14/06 1/14/06 1/14 O
Displays (B/L) 1-14 (s,SS)
318 501B-002A.0843 MERLIN-2 (13A.1) PPD DS:Manual Procedures 1-16 (P,A) 7114/05 1/13/06 1/13/06 1/i3 A
1-14 (s,SS)
319 501B-064A.0843 MERLIN-2 (13A.1) PPD DS:ECR to Baseline I-5.5 3/29/06 9/28/06 9/28/06

Manual Procedures

9/28 A
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320 505-020.08430 MERLIN-2 (13A.1) PPD DS:Manual Procedures 1-3.5 5/29/06 11/28/06 11/28/06 11/28 O
(BIL)
321 501B-002B.0843 MERLIN-2 (13A.1) PPD DS:Procedure/Display 1-16 (P,A) 7/14/05 1/13/06 1/13/06 1/13 A
Files List 1-14 (s,SS)
322 501B-002C.0843 MERLIN-2 (13A.1) PPD DS:Reference Data 1-16 (P,A) 7/14/05 1/13/06 1/13/06 1/13 A
1-14 (s,SS)
323 501B-002D.0843 MERLIN-2 (13A.1) PPD DS:Validation Plan 1-16 (P,A) 7/14/05 1/13/06 1/13/06 1/i3 A
1-14 (s,SS)
324 501B-002E.0843 MERLIN-2 (13A.1) PPD DS:Validation Record 1-16 (P,A) 7/14/05 1/13/06 1/13/06 1/i3 A
Report 1-14 (s,SS)
325 501B-002F.0843 MERLIN-2 (13A.1) PPD DS:Log Files 1-16 (P,A) 7/14/05 1/13/06 1/13/06 1/13 A
1-14 (s,SS)
326 501B-002G.0843 MERLIN-2 (13A.1) PPD DS:MPV Links 1-16 (P,A) 7/14/05 1/13/06 1/13/06 1/13 A
1-14 (s,SS)
327 501B-002H.0843 MERLIN-2 (13A.1) PPD DS:Payload Messages 1-16 (P,A) 7/14/05 1/13/06 1/13/06 1/i3 A
1-14 (s,SS)
328 501B-022.08430 MERLIN-2 (13A.1) PPD DS:Preliminary Ground L-12 3/15/06 3/15/06 3/15/06 3/15 A
Command Procedures
329 501B-059.08430 MERLIN-2 (13A.1) PPD DS:Final Ground L-6 9/12/06 9/12/06 9/12/06 9/12 A
Command Procedures
330 501B-064B.0843 MERLIN-2 (13A.1) PPD DS:Procedure Hazard I-5.5 3/29/06 9/28/06 9/28/06 9/28 A
Control List
331 501B-084.08430 MERLIN-2 (13A.1) PPD DS:Payload Automated L-2 (P,s,SS) 1/13/07 1/13/07 1/13/07 1/13 A
Procedures (Timeliner Files)
332 501A-020.08430 MERLIN-2 (13A.1) Usability Tests CDR+4 9/12/05 9/12/05 9/12/05 9/12 v
(P.A)
Group_1: 7D. POIF Ground Data Services 2/13/06 5/15/06 W
334 501B-014.08430 MERLIN-2 (13A.1) GDS DS 1-13 8/14/05 2/13/06 2/13/06 /13 A
(P,A,SS)
335 505-007.08430 MERLIN-2 (13A.1) GDS DS (B/L) 1-10 11/13/05 5/15/06 5/15/06 5/15 O
(P,SS,A)
Group_1: 8A0. KSC Data Sets/Products 2/28/06 7129106 O:U
337 501B-092.08430 MERLIN-2 (13A.1) KSC SRDS (P) H/W O/D-6  4/28/06 4/28/06 4/28/06 4/28 A
338 506-013.08430 MERLIN-2 (13A.1) KSC SRDS (B/L) H/W O/D-3  7/29/06 7/29/06 7129106 7129 @
339 501B-016.08430 MERLIN-2 (13A.1) KSC TRDS ISS to P/L OMRS, L-12.5 2/28/06 2/28/06 2/28/06 2/28 A
File 10, Volume 2
Group_1: 8C. KSC On Dock 10/13/06 11/28/06 w
341 501B-070.08430 MERLIN-2 (13A.1) P/L T/O (KSC) L-5 10/13/06 10/13/06 10/13/06 10/13 @
342 506-102B.08430 MERLIN-2 (13A.1) T/O to KSC SSPF L-3.5(SS) 11/28/06 11/28/06 11/28/06 11/28 ﬁ

Source Data: SSP 57057 Revision B
Template: Subrack Standard
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Group_1: 8D. KSC Spacehab Hardware 10/29/06 2/22/07
344 501B-073B.0843 MERLIN-2 (13A.1) SpaceHab Stowage Hardware  L-4.5 10/29/06 10/29/06 10/29/06 10/29 A
O/D @ KSC for KSC Bench Review
345 501B-063A.0843 MERLIN-2 (13A.1) P/L O/D @ SPPF (SH L-45toL-2 10/30/06 10/30/06 1/12/07 10/30 D 1/12
Horizontal)
346 501B-063B.0843 MERLIN-2 (13A.1) P/L O/D @ SPPF (SH Vertical) L-2to L-0.75 1/14/07 1/15/07 2/22/07 1/15 D 2122
347 501B-103.08430 MERLIN-2 (13A.1) SpaceHab P/L O/D @ JSC for  L-3 12/13/06 12/13/06 12/13/06

JSC Bench Review

12/13 A
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